From: Gent, Philip (ECY)
To:
Subject: FW: AOP schedule

Ron,

AOP response schedule

Philip Gent, PE

Waste Management Section
Nuclear Waste Program
Washington Department of Ecology
Phone: (509) 372-7983

Email: pgen461@ecy.wa.gov
FAX: (509) 372-7971

From: Gent, Philip (ECY)

Sent: Wednesday, January 27, 2016 4:14 PM
To: Hardesty, Doug (Hardesty.Doug@epa.gov)
Cc: Martell, P John (DOH) ; Schmidt, John W (DOH)

Subject: FW: AOP schedule
Doug,

Here is the tentative schedule for completion of the response to comments on AOP Revision B. | verbally discussed this with the Department of Health
and their biggest concern is the February timeframe because they have a drill at the Columbia Generating Station (our local nuclear plant) and the

training requirements they have for it.

Activity Estimated Duration

Finish draft Response
to Comments (R2C)

Provide draft R2C to

Washington AAGs for 10 working days

review

Incorporate any

changes from AAG 5 working days

review

Provide draft R2C to
EPA for review on

10 working days

response to Request to
Object petition

Incorporate any

changes from EPA 5 working days

review

Submit Proposed
Permit and R2C to EPA
for forty-five day
review

Incorporate changes 5 working days

Issue Final Hanford
AOP, Revision B

20 to 30 working days

45 calendar days

Early Finish

2/26/16

3/11/16

3/18/16

4/1/16

4/8/16

5/27/16

6/3/16

7/1/16

Late Finish

3/11/16

3/25/16

4/1/16

4/15/16

4/22/16

6/10/16

6/17/2016

7/1/16

Comments
1.

DOH is supporting an ingestion
exercise at Columbia Generating
Station in February. This requires
training and meetings that will
compete for resources.

. Ecology is still receiving NOCs that,

by rule, take priority over the
AOP. This requires resource
allocation issues.

. AAG support time for AOP review

will be competing with NOC
review support.

. This review is specific to looking at

the R2C from the stand point of
response to the Petition to
Object.

. EPA will still have the formal 45-

day review (see below), so this
review is more specific to the
granting of a portion of the
Petition to Object.

1. Formal review of the AOP and R2C

2. Likely will take 45 days when

considering last request to object

. Issuance of the final AOP will

occur on the start of a FFY
quarter to facilitate tracking.

. Early completion (e.g. 6/3/16) will

still have an effective permit date
of 7/1/16



Philip Gent, PE

Waste Management Section
Nuclear Waste Program
Washington Department of Ecology
Phone: (509) 372-7983

Email: pgen461@ecy.wa.gov

FAX: (509) 372-7971



